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Concrete Products Meeting Action Item Review  
 
Below is the brief summary and status of action items from the previous TG meetings: 
 
Action Items from 1/9/14 meeting Due 

Date 
Responsible 
Person 

Status  

Review and provide comments to the current 
version of the Task Group Operating Principles, 
and adopt at next Concrete Task Group Meeting 

24 Feb 
2014 

All TG Members Adopted 

Refine “Prestressing Jack Calibration” Scoping 
Document with additional background 
information in preparation for next RPC Meeting 

24 Feb 
2014 

Cliff Ohlwiler Complete, Final 
Approval 
Pending 

Define plan for the completion of the “Precast 
Pavement” activity within the Precast STG 

10 Apr 
2014 

Cliff 
Ohlwiler/Keith 
Hoffman  

Complete 

Recommit to sending of the Concrete Task 
Group Meeting Minutes within time allotted by 
the Operating Principles, and post onto OSM 
Website 

10 Apr 
2014 

Bobby Petska Complete 

Send results of the Annual Aggregate Source 
Test survey to the TG 

10 Apr 
2014 

Charley Rea Complete 

Post the Early Age Cracking Report to the Task 
Group website 

10 Apr 
2014 

Bobby Petska Complete 

Send Materials/QA STG Information to Chuck 
Suszko for population into the RPC Database 

16 Jan 
2014 

Bobby Petska Sent on 16 Jan 
2014 

Develop and refine the Scoping Document for 
the “Shotcrete” activity with additional 
background and problem definition 

24 Feb 
2014 

Mark Hill/Keith 
Hoffman  

Complete, Final 
Approval 
Pending 

Remove the TG 3+2 Meetings from March, June, 
September, and December on the calendar. 

24 Feb 
2014 

Bobby Petska Complete 

Develop and refine the Scoping Document for 
the “Flexural Strength Beam” activity with 
additional background and problem definition 

24 Feb 
2014 

Mark Hill/Keith 
Hoffman/Cornelis 
Hakim/Craig 
Hennings 

Complete, Final 
Approval 
Pending 

Send Draft Final COTE Document to the TG for 
final review 

24 Feb 
2014 

Cornelis Hakim Pending 

Send Keith Hoffman’s participant to Memo to 
Ron Stickel for signature 

24 Feb 
2014 

Bobby Petska Complete 

Discuss RPC TG Co-Chair replacement options 
with RPC Co-Chairs 

22 Jan 
2014 

Amy Fong Complete 
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Action Items from 10/10/13 meeting Due 
Date 

Responsible 
Person 

Status  

Post significant accomplishments for the Task 
Group Meeting onto the TG Website 

9 Jan 
2014 

Bobby Petska Complete 

Participant Memo for the Keith Hoffman for the 
Precast STG  

9 Jan 
2014 

Bobby Petska Complete; 
Included in 
Package 

Change TG Website and the TG Package to 
reflect Cornelis Hakim as the CIP Pavement STG 
Co-Chair 

9 Jan 
2014 

Bobby Petska Complete 

Create an updated 2014 Calendar and distribute 
to TG for comment 

9 Jan 
2014 

Bobby Petska Complete; 
Included in 
Package 

Provide examples of Mix Designs or Project EA 
information with aggregate test result 
discrepancies or concerns 

16 Oct 
2013 

Craig Hennings Pending 

Conduct follow-on discussion regarding Mix 
Designs or Project EA information with 
aggregate test result discrepancies or concerns 

30 Nov 
2013 

Bobby Petska/Dan 
Speer/Keith 
Hoffman  

Pending Mix 
Designs from 
Industry 

Recommend inviting the Chief of Project 
Management/Project Delivery (Jim Davis) to 
speak to Industry at the 30 October RPC 
Meeting. 

16 Oct 
2013 

Concrete TG Co-
Chairs 

Invitation Sent 

Conduct follow-on discussion regarding the 
closure of the Precast Pavement activity 

9 Jan 
2014 

Concrete TG Co-
Chairs 

Final 
Specification 
and Plans 
Distributed 

Invite Keith Hoffman/Mark Hill/Mike Lee to 12 
November Early Age Cracking discussion 
meeting 

1 Nov 
2013 

Craig 
Hennings/Cornelis 
Hakim 

Pending 

Obtain Early Age Cracking report and discuss at 
future meetings 

9 Jan 
2014 

Keith Hoffman  Distributed on 7 
November 
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Dan Speer Caltrans Co-Chair            
Chuck Suszko Caltrans Construction          
Bill Farnbach/Amy Fong Caltrans Pavement Program            
Roberto Lacalle Caltrans Struct. Specs & Estmt.  p 
Marcelo Peinado Caltrans District -11 Engineering   
Dennis Agar Caltrans District -10 Engineering   
Jeremy Peterson-Self Co-Chair, Precast Concrete STG    
Keith Hoffman Co-Chair, Materials/QA & Precast STG            
Cornelis Hakim Co-Chair, Cast In Place Concrete Pavement STG            
Mehdi Parvini Co-Chair, Cast In Place Concrete Pavement STG         
Jinesh Mehta/Bobby Petska Caltrans, Structural Materials Rep. (note taker)            
Charley Rea Industry Co-Chair-CALCIMA            
Bruce Carter Industry Co-Chair    
Ron Stickel Industry Co-Chair        
Cliff Ohlwiler Industry, Co-Chair, Precast Concrete STG            
Tom Tietz Industry, CNCA    
Mark Hill Industry, Syar        
Craig Hennings Industry, ACPA-SW            

Legend:

 Present

 Absent

p Pre-designated proxy

RoleMember

TG Meeting (CT and Industry)

Concrete Products TG Quarterly Meeting Attendance Log as of 10 April 2014
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STATE OF CALIFORNIA 
ROCK PRODUCTS 

COMMITTEE  MEETINGS 
CALENDAR

2014
PAVEMENT PROGRAM STATUS CALENDAR

DEPARTMENT OF TRANSPORTATION
JAN FEB MAR

T

Quarterly Rock Products Committee 
(RPC) Meeting 13

20 Concrete Task Group 3+2 Meetings (1:30pm - 
2:30pm)27 27

6 6

State Holidays

APR MAY JUN Concrete Materials & QA STG Meeting (1:00 – 
4:30 pm) -  CT onlyT T

Concrete Materials & QA STG Meeting (1:00 – 
4:30 pm) - All8

Precast Subtask Group Meeting
 (9:00 – 11:30 am) - All 22 26

19

1 5

Precast Concrete Subtask Group Meeting (9:00 
– 11:30 am) - CT only

Concrete Products Task Group Meeting
Meeting (10:00-12:00)- AllJUL AUG SEPT

29

T T Concrete Task Group CT Only Meeting
Meeting (1:00-3:00 pm)-CT only4

7 Cast In Place Pavement Subtask Group
Meeting (9:00am – 11:00am)-All18

25 Cast In Place Pavement Subtask Group
Meeting (9:00am – 11:00am)-CT Only28

14

OCT NOV DEC

Updated 11/27/13

T T
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Project 

Priority
Project Purpose Overall Progress

Target 

Completion 

Date

% 

Complete

1
Structural Concrete QC/QA 

Specification Development

Implement performance‐based specifications for 

materials management of structural concrete.

Additional outreach with other pilot projects and 

Industry to take place. Coordination to continue for 

scheduling of ACI trainings and Pre‐Bid Outreach 

meetings for Pilot Projects both in Northern CA and 

Southern CA.  Continue conducting pre‐bid meetings. 

Use gathered feedback from beta testing of DIME to 

update and roll out for larger use. Finalize QA guidance 

report to generate corresponding bulletins for state 

staff. Amendment to IA manual upcoming, develop long 

term IA processes. Discuss project lists. Discuss 

communications with Districts and Contractors 

(Outreach).

6/30/2014 75%

2
Update Construction 

Manual

Update Construction Manual to conform to 

changes made to Sections 6, 9, 11, 40, 49, 51, 53, 

72, 73, 83, and 90 of the 2010 Standard 

Specifications.

Review of draft subsections taking place. Progress to 

continue in coming days. Section 2, Section 3 subsections 

0‐3, Section 4 subsections 16, 19, 22, 24‐29, 41, 42, 49‐

57, 59, 61‐70, 72‐75, 80‐86, 91, 94, 95, Section 5 

subsections 0, 5, Section 8 subsection 2, and Section 9 

are closed for review. Subject matter experts creating 

workplans and drafts for remaining Section 3, 4, 5, and 8 

subsections and Section 6 and 7. 

12/31/2012 100%

3 Recycled Concrete
Evaluate possibilities for use of recycled (hardened 

and plastic) concrete 

Monthly project team meetings to continue.  Next 

scheduled meeting is on February 27, 2014. Industry to 

meet with Weights and Measures on January 31, 2014 

and send information on MPQP manual. The carbon 

footprint savings report was received by project team on 

June 21, 2013. Draft Specs to be complete in coming 

weeks. 

7/31/2014 75%

Shotcrete Specification 

Updates

Update the provisions in Section 53 to clarify such 

factors as SCM content, testing requirements, etc.

Draft scoping document in process; discussion underway 

with Industry; timeline and necessary deliverables to be 

clarified in coming months

TBD N/A

Flexural Beam Testing in 

accordance with ASTM 

(Joint Activity with CIP 

Pavement STG)

Industry requesting update of ASTM/CTM 

requirements related to Flexural Test specimen 

curing, testing, etc.

Draft scoping document in process; discussion underway 

at various levels and at CIP Pavement STG; timeline and 

necessary deliverables to be clarified in coming months

TBD N/A

Green 

Concrete/ASR/Limestone 

Spec Updates in Section 90

Update the provisions in Section 90 to ensure that 

CO2 reduction goals are captured but independent 

of ASR Reduction goals 

Activity to be developed in conjunction with "ASR 

Research Problem Statement". Research from ASTM 

Limestone Cement updates may be incorporated into 

this activity

TBD N/A

Smog‐Eating Concrete
Develop specifications and design guidelines for the 

use

This item is currently under evaluation. A pilot project is 

to be selected in the near future, with the goal of 

capturing lessons learned. A meeting with Caltrans and 

Lehigh personnel took place on 30 August 2012.

TBD N/A

Evaluate shrinkage 

specification for concrete

Review SE/CV charateristics and then effect on 

shrinkage performance and evaluate shrinkage 

control needs for CT concrete

Draft scoping document in process; discussion underway 

at project team level; timeline and necessary 

deliverables to be clarified in coming months

TBD N/A

Performance‐Based 

Specifications for concrete

With the latest advances in concrete technology 

and availability of new tests. move towards 

performance specifications

Using surface resistivity and other performance criteria 

refine the specifications from prescriptive to 

performance

TBD N/A

PT Grout Specification
Pre‐approved list for grout products and updated 

specfication is needed

STG is working on developing a pre‐approved list for 

grouts with succesful history on projects. Minimal 

Resources anticipated; working in conjunction with DES 

Prestress Committee and Precast Design Committee

TBD N/A

Separate out ASR 

requirements from green 

concrete related spec in 

section 90

Update the provisions in Section 90 to ensure that 

CO2 reduction goals are captured but independent 

of ASR Reduction goals 

To be developed in conjunction with "ASR Pavement TAP 

research". Research from ASTM Limestone Cement 

updates may be incorporated into this activity

TBD N/A

Cubic Yardage Concrete 

and Aggregate Deduction

Update the provisions in Section 90 to better 

ensure compliance with Specifications

Discussion underway at STG level; timeline and 

necessary deliverables to be clarified
TBD N/A

Concrete Materials & QA Sub‐Task Group: Issue Status Summary, April 2014

Bin List 

Items



Rock Products Committee: Concrete Products Task Group Issue Status Document           April 2014 

Structural Concrete QC/QA Specification Development 
 
Sub Task Group (STG): Materials & QA   Priority: 1 
 
STG Co-Chair: Keith Hoffman     Project Team Lead: John Lammers 
 
Project Team Members: Cathrina Barros, Ruth Fernandes,  Project Team Advisors: Rita Leahy, 
Austin Perez, Craig Knapp, Mike Cook, Rosme Aguilar,  Jinesh Mehta, Ken Beede                      
The’ Pham, Deepak Maskey, Al Ochoa,  
Rick Navarro, (CCTIA)    
 
DEADLINE: 6/30/2013      PERCENT COMPLETE: 75% 
 
OBJECTIVES: 
Implement quality control sampling and testing for structural concrete as directed in the decision 
document signed by the Chief Engineer and Deputy Director of Maintenance and Operations in 
December 2010. Determine appropriate QC sampling and testing standards as well as acceptance (QA) 
sampling and testing guidance consistent with federal regulations. These requirements and guidance 
should be implementable for any project regardless of procurement methods.  
 
ANTICIPATED SPEC-WRITER INVOLVEMENT: 
Continuous efforts to include Prebid Outreach meeting and Section 11-4 language in all Pilot Project 
Specifications. 
 
RECENT ACTIVITIES: 

 Sample ID/Test ID Spec change language – Complete 
 ACI Training Roster– 1/7 classes of FY 13/14 contract remaining, occurring in Huntington Beach. 

FY 14/15 proposed training list submitted to DPAC for approval. Training contract includes three 
20-person classes in Northern CA and four 20-person classes in Southern CA.  

 Full listings of all Pilot Projects are currently tracked and are continuously updated as needed. 
 Coordination of Pre-Bid Outreach Meetings for upcoming Pilot Projects continues: 

o D03 Pilot Project Outreach Meeting held in January 24th. 
o D04 Pilot Project – NAP-29 Troutdale Creek Bridge – Pre-Bid Outreach language for 

inclusion in specifications and date for presentation currently under coordination. 
o D04 Pilot Project – San Francisquito- Contract has not been awarded yet. Pre-Bid 

Outreach occurred on December 11th in Oakland Main Auditorium. 
o D6 Pilot Project – In beginning stages. Pre Concrete meeting and DIME Training have 

taken place over the past months. 
o D07 Pilot Project removed from Pilot Project list as Prebid outreach meeting and Section 

11-4 language was not included in specifications. 
o D8 Pilot Project – Project ongoing. Approximately 40 QC Tests have been input into 

DIME. 
o D11 Pilot Project – Project ongoing. Approximately 10 QC Tests have been input. 

 QA Guidance Doc Development –continues to be refined.  METS currently working with OSC on 
this assignment. Updates being made to document include FAQ section, DIME instructions, 
sample QC meeting agenda, QC checklist and sample QC Plan. 

 
UPCOMING ACTIVITIES: 

 Additional outreach with other pilot projects and Industry to take place. 
 Coordination to continue for scheduling of ACI trainings and Pre-Bid Outreach meetings for Pilot 

Projects both in Northern CA and Southern CA.  
 Continue conducting pre-bid meetings. 
 Use gathered feedback from beta testing of DIME to update and roll out for larger use. 
 Finalize QA guidance report to generate corresponding bulletins for state staff. 
 Amendment to IA manual upcoming, develop long term IA processes. 
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• Discuss project lists. Discuss communications with Districts and Contractors (Outreach). 
 

 

Project: RPC QC/QA Specification Update

Schedule as of: 0

Tasks . Start End D
u

ra
tio

n
 

(D
a

ys
)

Da
ys

 C
om

pl
et

e

Update QC/QA Specification Lead 4/01/14 1/02/15 276 3%

Propose updated language for the Independent Assurance Manual OSM/IA 4/01/14 6/30/14 90 10%

Develop and finalize QC/QA Guidance Document OSC 4/01/14 11/01/14 214 4%

Reduction of Verification Testing Frequency specification resolution Project Team 4/01/14 11/01/14 214 4%

IA Program lead conductor of certification training/testing for CTMs IA 5/01/14 8/31/14 122 0%

IA Program Certification per new CTMs IA 5/01/14 8/31/14 122 0%

Update CTMs to reference the ASTMs in the QC/QA Spec METS-OSM 7/01/14 11/28/14 150 0%

Develop more specific DIME Familiarization Training OSM 7/01/14 9/01/14 62 0%

Full QC/QA Specification statewide All 1/01/15 1/02/15 1
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Use of Recycled Concrete Materials 

Sub Task Group (STG): Materials & QA   Priority: 4 

STG Co-Chair: Keith Hoffman Project Team Lead: Mike Donovan, 
Don Vivant 

Project Team Members: Charley Rea, Craig Hennings,  Project Team Advisors: TBD 
 Deepak Maskey, Keith Hoffman,   

 Jinesh Mehta, Pat Imhoff, Tarek Khan, 
 Mike Serra, Robert Graine, Paul Fayer, 
 Ruth Fernandes, Jim Cotey 
 Basil Miranda, Steven Cook 

DEADLINE: 7/31/2014      PERCENT COMPLETE: 75 % 

OBJECTIVES: 
By using various appropriate measures and devising clear limitations and practices, activity will examine 
returned concrete for use as minor (non-structural) concrete without compromising life cycle.  
 
Currently, Caltrans specifications allow aggregate from plastic or hardened concrete to be used in road 
base and in various appropriate applications in new concrete.  However, the use is not widely seen and 
therefore requirements should be evaluated and modified to promote more use for specified applications 
without compromising life cycle. 
 
ANTICIPATED SPEC-WRITER INVOLVEMENT: 
Once the objective is clearly defined and necessary background research is performed, project team will 
work on coming up with recommended changes. It is likely that Specification involvement will include 
reviewing the draft Recycled Concrete Section 90 subsection.  
 
RECENT ACTIVITIES: 

 
 Project team met with Climate Earth and Industry to discuss carbon footprint savings for returned 

plastic concrete on June 4, 2013. 
 A field trip was scheduled on September 11, 2013 to observe manufacturing of recycle concrete 

operations. 
 Industry met with Division of Weights and Measures on January 31, 2014 to discuss the MPQP 

process and understand their concerns. 
 Project team meeting took place on April 3, 2014. A subgroup was formed for Caltrans and 

Industry  to work on the enhanced MPQP development. 
 
UPCOMING ACTIVITIES: 

 Monthly project team meetings to continue.  
 Next scheduled meeting is on May 22, 2014. 
 Internal meeting on MPQP discussion is scheduled for April 18, 2014. 
 Discuss the Section 90 changes related to cement backfill material specification language with 

the Spec Owners. 
 The carbon footprint savings report was received by project team on June 21, 2013. 
 Draft Specs to be complete in coming weeks.  

 
SCHEDULE AND PROGRESS: 
Current target completion date is July 2014. 
 



Priority Project Purpose Overall Progress Target Completion 

Date

% Complete

1 Coefficient of Thermal Expansion 

(CoTE)

To CoTE as a criteria for design and 

construction of concrete pavements.

Received 278 total test results to date 

from 20 projects using six labs.

12/30/2013 90%

2 Roller Compacted Concrete Develop standard provisions for the 

use of Roller Compacted Concrete

Draft special provisions are ready for 

implementing on trial project. 

Incorporated into one project in 

District 7

12/30/2013 35%

Bin List 

Item Flexural Beam Testing in accordance with 

ASTM (Joint Activity with Materials/QA 

STG)

Industry requesting update of 

ASTM/CTM requirements related to 

Flexural Test specimen curing, testing, 

etc.

Draft scoping document in process; 

discussion underway at various levels 

and at CIP Pavement STG; timeline and 

necessary deliverables to be clarified in 

coming months

TBD N/A

CIP Concrete Pavement Sub‐Task Group: Issue Status Summary, April 2014



Project 

Priority
Project Purpose Overall Progress

Target 

Completion 

Date

% 

Complete

1

Precast  Pavement 

Specification 

Development

Develop comprehensive departmental guidance 

or standard approach on the use of precast 

concrete pavement.

The project team met on Wednesday February 26, 2014.  
The group reviewed and addressed comments on the new 

precast pavement specifications and plans.   No future 
meetings are scheduled for this activity at this time as the 
all of the plans and specifications have been reviewed and 
discussed.  Some further development on the nonstandard 

plans may be needed based on comments and 
suggestions from Industry.  

12/31/2013 99%

Bin List 

Items

Prestressing Jack 

Equipment calibration

Updating this specification will provide clear 

guidelines in the specifications consistent with 

current practice.  Removing the requirement to 

ship large sensitive equipment to Sacramento for 

calibration will assure accurate calibrations and 

will eliminate unnecessary costs to both Caltrans 

and Industry.  Reviewing and updating equipment 

requirements will assure that the specifications 

are consistent with modern technology while 

maintaining the desired accuracy.    

Scoping Document still under review. TBD N/A

Precast Concrete Sub‐Task Group: Issue Status Summary, April 2014



Rock Products Committee: Concrete Products Task Group Issue Status Document           April 2014 

Precast Pavement Specification Development 
 
Sub Task Group (STG): Precast    Priority: 1 
 
STG Co-Chair: Keith Hoffman     Project Team Lead: Mehdi Parvini 
 
Project Team Members: Doug Mooradian, Ruth Fernandes,  Project Team Advisors: N/A 
Jim Ma, Jim Cotey, Tinu Mishra, Kirsten Stahl, Debbie Wong,  
Jonathan den Hartog, Shiraz Tayabaji, Tracy Vacura, Dave  
Merritt, John Grafton, Ziad Sakkal, Bobby Petska, Steve 
Healow, Sharon Hansen 
 
DEADLINE: 12/31/2013      PERCENT COMPLETE: 99% 
 
 
OBJECTIVES: 
Precast concrete pavement systems were developed as an alternative for fast-setting cements or asphalt 
pavement systems in cases where a highway closure for longer than six hours is not a viable option. 
These systems are also beneficial in cases where high concrete durability and long pavement life are 
desired. 
 
Although a few precast concrete pavement projects have already been built throughout the state, there is 
no comprehensive departmental guidance or standard approach on the use of precast concrete 
pavement. 
 
ANTICIPATED SPEC-WRITER INVOLVEMENT:  
Some involvement needed in final review of SSPs and in compiling input from various stakeholders.   
 
RECENT ACTIVITIES: 
No future Subtask Group meetings are scheduled for this activity at this time as the all of the plans and 
specifications have been reviewed and discussed.  The final plans and specifications have been sent to 
the Task Group for review and final approval.  It has been noted that a one-time exemption for the current 
specification moratorium will likely be requested so that the plans and specifications can be finalized and 
implemented. 
 
 
UPCOMING ACTIVITIES: 
For the next month: 

 Finalize plans and specifications. 
 
For the next two months: 

 Lessons Learned documents will be captured throughout Fall of 2014 for all ongoing Precast 
Pavement projects.  
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Task Group 

Concrete Task Group 

Problem Process 

  Annual 

  Expedited 

  Emerging Initiative 

Title 

Flexural Beam Testing Requirements in Section 40 and CT 523 

Issue/Problem Statement  (What is the issue?) 

Industry is concerned that the acceptance criteria for their product is based on factors out of their control 

such as ambient temperature, weather conditions, specimen fabrication, transportation and storage. 

Industry believes that certification and accreditation for third party labs and non-Caltrans personnel has 

been, and continues to be, inconsistently managed and enforced throughout the State. 

Background  (Background information to better understand the issue or provide information on other 

efforts on going related to the issue.) 

The earliest research on California’s testing method for flexural strength (later to be named CT 523) 

appeared in a report published in January 1967.  Caltrans sought to improve upon the ASTM C78 that was 

already in place.  The main focus of Caltrans’ experimentation was to see if smaller test samples could be 

used and still provide accurate, reliable results.  ASTM later followed Caltrans’ lead and also allowed for 

smaller test sample sizes.  At the time CT 523 was developed it was determined that this was the best 

method to determine the strength of in-place concrete pavement before opening the roadway to traffic.   

 

Most other states use either AASHTO or ASTM test methods.  These test methods are commonly 

accredited and certified by AASHTO and ACI.  These test methods are supported by national 

organizations that keep the test methods current and up to date.  New Department policy is to start 

moving towards national standards. 

 

Industry feels that the ASTM C31 and ASTM C78 test methods would be better methods for determining 

acceptance of concrete used for pavement due to the fact that it minimizes variables in curing, fabrication 

and storage of test specimens that are inherent to CT 523. 

 

CT 523 only allows rodding of test specimens because at the time it was written, rodding was the only 

option as field electric generators and vibratory equipment was not readily available.  Industry believes 

that rodding is not adequate for consolidation of low-slump concrete paving mixes.  The current 

AASHTO and ASTM test methods allows for vibration of low-slump concrete pavement specimens. 
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Purpose  (Why we need to work on this.) 

To come to an agreement as to which of the test methods previously identified will satisfy both Caltrans 

and industry with regard to acceptance testing. 

Identify current practices throughout the state in regards to CT 523 management and certification for all 

technicians performing these tests and the accreditation of Caltrans and third party testing laboratories. 

Objectives/Deliverables  (What is important to be done and what is the expected outcome?) 

This objective of this activity is to provide additional clarity to the flexural strength testing requirements 

found in the Standard Specification.   

1) Summarize current practices within Caltrans and other State DOTs (including testing, staff 

certification, lab certification, certification frequency, what accreditations are the labs obtaining, etc.) 

Summary of current guidelines within Caltrans (and other State DOTs) including the IA Manual and 

Construction Manual. 

 

2) Investigate and summarize what disputes, claims, relevant RFIs, CCOs, or project delays have arisen 

that pertain to CT 523. 

3) Perform search for literature:  

a) Investigate factors influencing performance of CT 523/ASTMs/Other State DOT Test methods.   

b) Find any available data supporting the development or subsequent research related to CT 523 and 

similar ASTM test methods.  (Documents pertaining to CT 523 should be located in Caltrans files 

and/or archived records.)    

c) Find details relating to the basis for the standard specification change, specifically Section 40.  

Section 40 of the standard specifications went from allowing 16% variance between two 

specimens to 16% variance from the average of two specimens. 

 

4) Prepare decision document that analyzes possible impacts to the Department and Industry (economic, 

logistical, etc.)  Examples:  Equipment, training, manual updates, design impacts, contract 

administration and specification updates.  Analyze impacts: 

a) If the recommendation is made to switch to ASTM.  

b) If the recommendation is made to stay with CT 523. 

 

5) Based on the decision document, gain consensus amongst the team to provide a recommendation to 

the Concrete Task Group as to which method is best.  If a test method cannot be recommended, 

recommend a path forward.  If a test method can be recommended, modify the specifications 

accordingly. 
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Timeline/Resources  (Estimated completion date for each deliverable) 

Deliverable Anticipated Completion 

Summarize current practices within Caltrans and other State DOTs 

(including testing, staff certification, lab certification, certification 

frequency, what accreditations are the labs obtaining, etc.) Summary of 

current guidelines within Caltrans (and other State DOTs) including the 

IA Manual and Construction Manual. 

October 1, 2014 

Summary of disputes, claims, relevant RFIs, CCOs or project delays 

have arisen that pertain to CT 523. 

November 3, 2014 

Summary of investigation of factors influencing performance of CT 

523/ASTMs/Other State DOT Test methods.   

November 3, 2014 

Summary of any available data supporting the development or 

subsequent research related to CT 523 and similar ASTM test methods.   

December 5, 2014 

Explanation of details relating to the basis for the standard specification 

change, specifically Section 40. 

December 23, 2014 

Prepare decision document weighing pros and cons of making switch. March  31, 2015 

Provide written recommendation if possible.  If recommendation on test 

method cannot be made, recommend a path forward. 

June 30, 2015 
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Team Members                          

Team listed below represents that there will be 12 voting members and no more.    

CIP Pavement Subtask Group       Materials/QA Subtask Group 

Caltrans Team Members:            Cornelis Hakim (Team Leader)         Keith Hoffman 

    Mehdi Parvini / OE**                    Jim Sagar 

    Doran Glauz                     Ken Darby 

Industry Team Members:           Craig Hennings                     Mark Hill 

    George Butorvich         Marc Robert 

    Tom Carter          Robert Hightower 

** Represents one individual at any given time.  If specifications need revising, replace Mehdi Parvini 

with someone from OE.   

Team will be guided by Standard Project Workplan (attached) and Rock Products Charter   

         

Benefits (For example, increased life cycle or reduced costs.) 

Relieves Industry’s concern that the acceptance criteria for their product is based on factors out of their 

control such as ambient temperature, weather conditions, specimen fabrication, transportation and 

storage. 

If switch is made, certification and accreditation for third party labs and non-Caltrans personnel will be 

consistently managed and enforced throughout the State by using accepted ACI certification. 

If switch is made, moves the Department towards national standards.   

Has potential to reduce disputes on projects with regard to flexural strength testing method, therefore 

reducing litigation costs.   

If switch is made, will eliminate the resources needed to update and maintain CT 523. 

Will know if improvements could be made to current practices within Caltrans. 

Will gain knowledge on how or if the CT 523 can be improved. 
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Possible Impacts  (What are the impacts to policy, specifications, construction practices, and stakeholders?) 

If switch is made to ASTMs: 

 Specifications, with the concurrence of all mandatory stakeholders, would have to be changed. 

 Acceptance for opening to traffic will be determined by testing field cured samples.  Acceptance for 

28 day strength (or more) will be determined by testing standard cured samples.  

 Raising the specified flexural strength value to 625 psi for 28 days (standard-cured samples), 600 psi 

for 10 days (field-cured samples) and revise the specification that requires “pavement temperature (be 

kept) at not less than 40 degrees F for the initial 72 hours” to 50 degrees F in accordance with ACI 

306. 

 IA would need to begin certifying to ASTM instead of CT 523. 

 May eliminate field laboratories. 

If we stay with CT 523: 

 Status quo is maintained. 

 Better understanding from Industry on why CT 523 is used. 

Resource Requirements  (Staff hours and expenses.) 

Caltrans: 

 Pavement:  0.25 PYE    

 DES METS:  0.10 PYE 

 Construction:  0.10 PYE 

 District:              0.02 PYE  

 OE   0.02 PYE  

Legal   0.02 PYE 

Other: 

Industry:  0.50 PYE 

FHWA:   0.05 PYE 

 

Impediments to Completion of Deliverables 

1- Lack of coordination and contribution of task group members 

2- Lack of human and material resources 

3- Lack of support by managers, functional units, and staff 

4- Lack of staff to provide adequate training for implementation 

5- New procedures may require more resources and time to complete.  If this is the case, need to 

document conclusions in a report and propose a new Scoping Document with an updated resource 

estimate.  
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Recommendation and Approval 

This scoping document for Flexural Beam Testing Requirements was prepared by the Concrete 

Task Group to address a priority issue that has Statewide significance and is within the Rock 

Products Committee mission.  The Task Group Co-Chairs have determined the scope, resources 

required and timeline for delivery of this project to ensure that the deliverables are achievable in 

a timely manner. 

 

All Mandatory Stakeholders agree that proposed changes to this Scoping Document and 

proposed changes to any specifications/test methods will be routed through the proper Project 

Team/Sub-Task Group channels in accordance with the Concrete Task Group Operating 

Principles, to include during the final mandatory stakeholder concurrence process. 

 

Scoping Document Recommended for Approval by: 

 

 

_______________________________ _____________________________ 

Dan Speer Chuck Suszko 

Concrete Task Group Co-Chair   Concrete Task Group Co-Chair 

 

 

_________________________________  

Nesar Formoli  

Concrete Task Group Co-Chair   

 

 

 

Scoping Document Approved by: 

 

 

_________________________________ _____________________________ 

Agustin Rosales Phil Stolarski 

Caltrans RPC Co-Chair Caltrans RPC Co-Chair 

 

 

 

_________________________________ 

Shirley Choate 

Caltrans RPC Co-Chair 

 

 

Approval Date:  ___________________ 
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Flexural Beam Test Method Investigation 

Work Plan 
 

 
This project work plan is for the development of a consensus as to which test method is 
best after comparing California Test 523 and similar ASTM Tests.  The intent of this 
work plan is to document the project scope, schedule, roles and responsibilities, and 
expected outcomes so that the Department of Transportation (Caltrans) and Industry 
have the same understanding and expectations regarding this project.  The work plan for 
this project is based upon the priorities developed between Caltrans and Industry 
through the Rock Products Committee – Concrete Task Group, and is intended to be a 
guide for the Sub Task Group for the development of deliverables.  This work plan 
communicates to Task Group and RPC Co-Chairs the necessary project activities, 
resources required and timeline to complete the project. 
 
Project Background 

Industry has requested an analysis and comparison of ASTM vs CT requirements 
related to Flexural Test specimen curing and testing to see if CT 523 can be replaced 
with ASTM test methods. 
 
Project Scope 

The scope of the Flexural Beam Test Method Investigation project encompasses the 
following: 
 

 Summarize current practices within Caltrans and other State DOTs (including 
testing, staff certification, lab certification, certification frequency, what 
accreditations are the labs obtaining, etc.) Summary of current guidelines within 
Caltrans (and other State DOTs) including the IA Manual and Construction 
Manual. 

 Investigate and summarize what disputes, claims, relevant RFIs, CCOs, or 
project delays have arisen that pertain to CT 523. 

 Perform search for literature:  
o Investigate factors influencing performance of CT 523/ASTMs/Other State 

DOT Test methods.   
o Find any available data supporting the development or subsequent 

research related to CT 523 and similar ASTM test methods.  (Documents 
pertaining to CT 523 should be located in Caltrans files and/or archived 
records.)    

o Find details relating to the basis for the standard specification change, 
specifically Section 40.  Section 40 of the standard specifications went 
from allowing 16% variance between two specimens to 16% variance 
from the average of two specimens. 

 

 Prepare decision document that analyzes possible impacts to the Department 
and Industry (economic, logistical, etc.)  Examples:  Equipment, training, manual 
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updates, design impacts, contract administration and specification updates.  
Analyze impacts: 

o If the recommendation is made to switch to ASTM.  
o If the recommendation is made to stay with CT 523. 

 Based on the decision document, gain consensus amongst the team to provide a 
recommendation to the Concrete Task Group as to which method is best.  If a 
test method cannot be recommended, recommend a path forward. 
 

Changes to the project scope will be discussed with the RPC Co-Chairs and agreement 
will be obtained prior to carrying out any such change. 
 
Guiding Principles 

The Department policy is to start moving towards national standards and as such the 
following principles should guide the Sub Task Group in the development of a 
recommendation as to which Flexural Beam Test Method Investigation method is best: 

 The group recommendation will be based on a majority consensus. 

 The members of the group may not all be in agreement.  Once a general 
consensus, is reached members who disagree with the consensus will explain 
their position and that will be documented as part of the final report. 

 Development of a recommendation as to which flexural beam test method is best 
is a cooperative effort between Caltrans including Pavements, Construction, and 
METS, and the Construction Industry including materials suppliers. 

 
Project Organization, Roles, and Responsibilities 

A clear definition of the roles and responsibilities of each project team member and/or 
group helps to provide a better understanding of involvement, direction and 
accountability among participants in the project.  The project’s organizational structure is 
listed below and describes the roles and responsibilities of both groups and individuals 
who will participate in the project. 
 

Project Sponsors, Mark Hill and Craig Hennings —Communicates the project 

vision, and the organization’s role in supporting that vision. The Project Sponsor: 
 

 Is the ultimate owner of the project deliverables and is responsible for fulfilling 
responsibilities as defined by the RPC Concrete Task Group; 

 Has the authority to make decisions and responsibility for implementation of 
the (Insert title) within Caltrans; 

 Promotes the project throughout Caltrans and is empowered to negotiate and 
provide solutions to Caltrans-level project issues. 

 
RPC Concrete Task Group—Caltrans management and Industry representatives 

who can make decisions regarding acceptability of deliverables.  The role of the Task 
Group includes the following activities: 
 

 Provide high-level direction and oversight over the project; 

 Build consensus and provide leadership for the project; 
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 Communicate project objectives and status to peers, colleagues, and staff; 

 Monitor Sub Task Group performance and assure quality of deliverable; 

 Assist the Sub Task Group Co-Chairs in resolving issues and removing 
obstacles; 

 Identify and provide subject matter experts and any additional resources 
necessary for the project. 

 
Caltrans Sub Task Group Co-Chairs, Cornelis Hakim (Team Leader) and Keith 
Hoffman —The Caltrans Sub Task Group Co-Chair will provide overall leadership 

and direction to the project. The responsibilities of the Caltrans Sub Task Group Co-
Chair include: 
 

 Make or evaluate key project-related decisions; 

 Share/provide operational knowledge; 

 Identify project risks/issues and determine which should be elevated to the 
Task Group; 

 Attend Task Group meetings to provide project status and solicit feedback 
and guidance; 

 Assisting the Sub Task Group in identifying and gaining access to key subject 
matters experts or other stakeholders; 

 Serving as primary contact to the Sub Task Group; 

 Schedule meetings with Caltrans subject matter experts and stakeholders; 

 Participating in project status/issue meetings as required; 

 Reviewing all project deliverables; 

 Coordinating and consolidating review comments on interim and final 
deliverables; 

 Recommending for approval project deliverables in a timely and complete 
manner; 

 
Industry Sub Task Group Co-chairs, Mark Hill and Craig Hennings—The      

responsibilities of the Industry Sub Task Group Co-Chair include: 
 

 Review all project deliverables prior to submission to the Task Group; 

 Plan and coordinate project activities as it pertains to Industry participation; 

 Maintain open communication with the Project Sponsor and Caltrans Sub 
Task Group Co-Chair; 

 Identify and/or validate project risks or issues that require escalation to the 
Task Group; 

 Conduct meetings with Industry subject matter experts and stakeholders and 
document findings; 
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Caltrans Sub Task Group Members—Responsibilities of the Caltrans Sub Task 

Group members include: 
 

 Provide program area expertise, input, guidance, thought leadership, and 
feedback to the Sub Task Group; 

 Provide validation or additional information for Sub Task Group’s findings; 

 Actively participate in work sessions throughout the life of the project; 

 Remain accessible to the Sub Task Group as a resource for information 
validation; 

 Review project deliverables and provide comments to the Caltrans Sub Task 
Group Co-Chair in a timely manner, as necessary. 

 
Caltrans’ representatives on this Sub Task Group are: 

CIP Pavement Subtask Group 
Doran Glauz                 Cornelis Hakim            Mehdi Parvini / OE 

 
Materials/QA Subtask Group 

Jim Sagar                     Keith Hoffman             Ken Darby 
 

 
Industry Sub Task Group Members—Responsibilities of the Industry Sub Task 
Group members include: 
 

 Provide program area expertise, input, guidance, thought leadership, and 
feedback to the Sub Task Group; 

 Provide validation or additional information for Sub Task Group’s findings; 

 Actively participate in work sessions throughout the life of the project; 

 Remain accessible to the Sub Task Group as a resource for information 
validation; 

 Review project deliverables and provide comments to the Industry Sub Task 
Co-Chair in a timely manner, as necessary. 

 
Industry’s representatives on this Sub Task Group are: 

CIP Pavement Subtask Group 
Craig Hennings                 George Butrovich            Tom Carter 

 
Materials/QA Subtask Group 

Mark Hill                            Marc Robert                     Robert Hightower 
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Project Resource Requirements 

To deliver the project efficiently and timely the following estimated resources are 
necessary: 
 
 
Caltrans: 
 Pavement:  0.25 PYE    
 DES METS:  0.10 PYE 
 Construction:  0.10 PYE 
 District:             0.02 PYE  
 OE   0.02 PYE  

Legal   0.02 PYE 
Other: 

Industry:  0.50 PYE 
FHWA:   0.05 PYE 
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Project Work Plan 

This section describes each phase of the Flexural Beam Test Method Investigation project, the expected outcome of each phase, the 
methods of completing each phase, and the work products produced. The table below also identifies the necessary participants in 
order to complete the project phases. 
 

Phase Expected Outcome Deliverables Method Participants 

Develop project 
scope 

The objective of this 
phase is to define the 
project scope, and 
develop a detailed project 
plan to accomplish the 
agreed on objectives. 

 Scope 

 Guiding Principles 

 Roles & 
Responsibilities 

 Project Work Plan 

 Project Schedule 

 List of Project 
Deliverables 

 Identify key stakeholders 

 Develop plan that outlines resources, 
project timelines and key milestones 

 Present scope and plan to Foundations 
Task Group for approval 

 Project Sponsor 

 Caltrans Sub Task 
Group Co-Chair 

 Task Group 

Develop Draft 
Deliverables 

The purpose of this 
phase is the development 
of draft deliverables by 
the Sub Task Group.  
The deliverable must be 
complete and have Sub 
Task Group consensus.  

 Scoping Document 

 Summary of 
Current Practices 

 Summary of 
Background 
Literature 

 Summary of 
Recommendations 

 Interview Subject Matter Experts 

 Determine best practices 

 Determine requirements 

 Develop draft documents 

 Sub Task Group 

 Caltrans Subject 
Matter Experts 

 Industry Subject Matter 
Experts 

Stakeholder Input The purpose of this 
phase is to submit draft 
deliverables for review 
and comment to 
stakeholders. 

 Documentation of 
comments received 
and resolution 

 Final Document 

 Circulation of documents to targeted 
stakeholders and subject-matter 
experts for review and comments. 

 Resolution of comments received by 
the Sub Task Group. 

 Documentation of comments and 
resolutions. 

 

 Sub Task Group 

 Caltrans Subject 
Matter Experts 

 Industry Subject Matter 
Experts 

 Stakeholders 

 Task Group 

 Project Sponsor 
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Phase Expected Outcome Deliverables Method Participants 

Pilot 
Implementation 

The purpose of this 
phase is to reduce risk for 
both Caltrans and 
Industry while fine tuning 
new requirements in 
documents. 

 Revised documents 
based on pilot results 

 Try specification or test method on a 
limited number of pilot projects 

 Analyze pilot project results.  If major 
revisions to the draft specification are 
needed prepare new draft document 
and then repeat process until no major 
revisions are needed. 

 Sub Task Group 

 Project Sponsor 

Final  Deliverables Ready for publication 
specifications, standard 
plans, test methods and 
guidance documents. 

  Present deliverables to Task Group for 
recommendation to Sponsor 

 Sub Task Group 

 Caltrans Subject 
Matter Experts 

 Industry Subject Matter 
Experts 

 Task Group 

 Project Sponsor 
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Deliverables and Delivery Dates 

The project deliverables for Flexural Beam Test Method Investigation are described in 
the table below, with the anticipate date the documents will be delivered. 
 
 
 

 
 
Quality Control 

Caltrans will use internal quality reviews to verify the quality of project deliverables. 
 
Communications and Reporting 

The Sub Task Group will make use of the following communications mechanisms: 
 

 Status Meetings—The Sub Task Group will meet as necessary to status 
progress and resolve issues; 

Deliverable Anticipated Completion 

Summarize current practices within Caltrans and other State 
DOTs (including testing, staff certification, lab certification, 
certification frequency, what accreditations are the labs 
obtaining, etc.) Summary of current guidelines within 
Caltrans (and other State DOTs) including the IA Manual 
and Construction Manual. 

October 1, 2014 

Summary of disputes, claims, relevant RFIs, CCOs or 
project delays have arisen that pertain to CT 523. 

November 3, 2014 

Summary of investigation of factors influencing performance 
of CT 523/ASTMs/Other State DOT Test methods.   

November 3, 2014 

Summary of any available data supporting the development 
or subsequent research related to CT 523 and similar ASTM 
test methods.   

December 5, 2014 

Explanation of details relating to the basis for the standard 
specification change, specifically Section 40. 

December 23, 2014 

Prepare decision document weighing pros and cons of 
making switch. 

March  31, 2015 

Provide written recommendation if possible.  If 
recommendation on test method cannot be made, 
recommend a path forward. 

June 30, 2015 
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 Status Reports—Caltrans will provide a written monthly status report to the 
Caltrans Project Sponsor that identifies activities completed during the 
period and issues tracked in the Issues Log; 

 Task Group Meetings—Throughout the project, the Sub Task Group will 

communicate with the Task Group to provide information, obtain 
perspective, and gain approval for project direction. 

 
Assumptions 

The following assumptions were made in the development of this Project Work Plan: 

1. Caltrans will be responsible for the development of the deliverables described in 
this document. 

2. The Sub Task Group will have support from Caltrans and Industry leadership, 
management and employees. 
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Recommendation and Approval 

This work plan for Flexural Beam Test Method Investigation was prepared based on 
Rock Products Committee scoping document approved on (still being developed).  The 
resources necessary and timeline for completing the deliverables are based on 
reasonable assumptions and the scope of the work presented. 
 
All Mandatory Stakeholders agree that proposed changes to this Scoping Document and 
proposed changes to any specifications/test methods will be routed through the proper 
Project Team/Sub-Task Group channels in accordance with the Concrete Task Group 
Operating Principles, to include during the final mandatory stakeholder concurrence 
process. 
 
Work plan recommended for approval by: 
 
 
 
_________________________________ 
Cornelis Hakim 
Caltrans Sub Task Group Co-Chair 
 
_________________________________ 
Keith Hoffman 
Caltrans Sub Task Group Co-Chair 
 
 
 
Work plan approved by: 
 
 
 
_________________________________ 
Dan Speer 
Concrete Task Group Co-Chair 
 
 
_________________________________ 
Chuck Suszko 
Concrete Task Group Co-Chair 
 
 
_________________________________ 
Nesar Formoli 
Concrete Task Group Co-Chair 
 
 
Approval Date:  ____________________ 
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Task Group 

Concrete Task Group (Precast STG) 

Problem Process 

  Annual 

  Expedited 

  Emerging Initiative 
Title 

Update Precast Stress Jack requirements in Specifications 

Issue/Problem Statement   

1. Specifications are inconsistent with current Caltrans and Industry practice for calibrating 

stressing equipment used in Precast concrete manufacturing plants. 

2. Equipment requirements are inconsistent with current equipment produced for use in 

Precast concrete manufacturing plants. 

Background   

Current specifications require that each jack used to tension prestressing steel permanently 

anchored at 25 percent or more of its specified minimum ultimate tensile strength must be 

calibrated by METS within 1 year of use and after each repair. However, this specified procedure 

causes unnecessary resource impact to the Department due to the following reasons: 

 Shipping of pretensioning jacks to the Department’s Translab takes system out of 

commission for an extended period of time.  

 Shipping of pretensioning jack system back to the precast facility could result in 

increased risk of calibration errors while in transit.  

 Quality control inspection and Department verification of elongation at precast facilities 

has been effective in preventing issues related to calibration.  

 There would be much ambiguity for Transportation Agencies performing quality 

assurance while using this current Department specification for projects on the State 

Highway System.  

Per Department Memorandums from November 1999 and May 2000 (attached), current practice 

allows third party calibration of stressing equipment with Caltrans observation.  Current 

equipment requirements in the specification also need to be reviewed and updated to be 

consistent with current technology.   
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Purpose  

Updating this specification will provide clear guidelines in the specifications consistent with 

current practice.  Removing the requirement for METS calibration of jack equipment will help 

ensure accurate calibrations and will eliminate unnecessary costs to both Caltrans and Industry.  

Reviewing and updating equipment requirements, including digital and jack-integrated gauges, 

will assure that the specifications are consistent with modern technology while maintaining the 

desired accuracy.     

Objectives/Deliverables  

The objective is to update the specifications to be consistent with current best practice, while 

assuring that the stressing equipment used in Precast concrete manufacturing plants will provide 

the necessary accuracy to produce quality products that meet finished product design 

requirements.   

The deliverables for this activity are as follows: 

 Review existing specifications and best practices to assure that the proposed change will 

provide the necessary accuracy to assure quality products are produced that meet product 

design requirements.   

 Revise specification Section 50-1.01D(3) Equipment and Calibration.  Gather and 

compile feedback from all necessary parties. 

 Advise on the applicability of these specifications to post tensioning jack calibration. 

 Finalize the specifications and publish 

 

Timeline   

Gather information regarding equipment currently in use                    1 September 2014 

Draft specification updates                                                                    1 December 2014 

Gather and compile feedback and responses                                         1 February 2015 

Finalize specification and route for Stakeholder approval                    1 April 2015 

Publish specification updates                                                                 30 June 2015 

 

Benefits   
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The change to the specification will remove unnecessary specification requirements while 

providing the required Precast product quality for PC PS concrete products produced in a Precast 

concrete manufacturing plant.  

 

Impacts  

This proposal will reduce impacts to policy, specifications, and practices.  This will benefit all 

stakeholders including Industry by avoiding costly and possibly unnecessary requirements for 

fabricating PC PS concrete products. 

 
Stakeholders: 

 Division of Construction 

 Division of Design 

 DES – METS 

 DES – Structure Design  

 DES – Structure Policy and Innovation  

 Office Engineer  

 Maintenance/ Pavement Program  

 Industry 

 FHWA (High-profile project change orders with altered language or that require time 

extensions will need FHWA approval) 

 

Resource Requirements  (Staff hours and expenses.) 

Caltrans: 

 DES METS: 0.10 PY 

 Construction: 0.10 PY 

 District: 0.10 PY 

 OE  0.10 PY 

Industry: 0.15 PY 

FHWA: 0.05 PY 

Legal  0.05 PY 
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Impediments to Completion of Deliverables 

None expected 
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Recommendation and Approval 

This scoping document to Update Precast Stress Jack requirements in Specifications was 

prepared by Concrete Task Group (Precast STG) to address a priority issue that has Statewide 

significance and is within the Rock Products Committee mission.  The Task Group Co-Chairs 

have determined the scope, resources required and timeline for delivery of this project to ensure 

that the deliverables are achievable in a timely manner.  

All Mandatory Stakeholders agree that proposed changes to this Scoping Document and 

proposed changes to any specifications/test methods will be routed through the proper Project 

Team/Sub-Task Group channels in accordance with the Concrete Task Group Operating 

Principles, to include during the final mandatory stakeholder concurrence process 

Scoping Document Recommended for Approval by: 

 

_________________________________                  _____________________________ 

Dan Speer                                                                   Chuck Suszko 

Caltrans Task Group Co-Chair                                   Caltrans Task Group Co-Chair 

    

_________________________________                   

Nesar Formoli                                                                    

Caltrans Task Group Co-Chair  

                            

Scoping Document Approved by: 

  

_________________________________                  _____________________________ 

Agustin Rosales                                                          Phil Stolarski 

Caltrans RPC Co-Chair                                              Caltrans RPC Co-Chair 

  

_________________________________ 

John Stayton 

Caltrans RPC Co-Chair  

 

Approval Date:  ___________________ 
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Task Group 

Concrete Task Group 

Problem Process 

  Annual 

  Expedited 

  Emerging Initiative 

Title 

Shotcrete Specification Requirements in Section 53 

Issue/Problem Statement  (What is the issue?) 

The 2006 and 2010 Standard Specifications (updates to section 90) have had an unforeseen 

impact on the quality of shotcrete that Contractors are able to provide, while still meeting the 

specification requirements.  

Background  (Background information to better understand the issue or provide information on other efforts on 

going related to the issue.) 

The current Section 53 specification and Section 90 have two different grading requirements for 

the 3/8” pea gravel. This has caused issues related to the interpretation of aggregate grading 

requirements in certain projects.  

 

In addition, when shotcrete is designed per Section 90-1.02 and Equations 1 and 2, there have 

been several issues related to the placement of the shotcrete including cracking and loss of 

adhesion.  Higher volumes of SCMs tend to result in the lack of early adhesion which leads to 

tension cracks, which may or may not be discovered at time of placement.  (Example of issue 

came up on project 04-264144).  These issues are magnified when compressive strengths of 

4,000 psi or higher are required.   

 

Water demand for shotcrete mixes can be higher than what is currently allowed in Section 90 due 

to the fact that shotcrete has a higher specific surface area because of the smaller aggregate. This 

has caused delays in obtaining an approved mix design that can be placed without creating other 

quality problems.   

 

In addition, Industry has moved towards the use of automatic color dispensing systems which 

may deviate from the current specification. Industry would like to consider the use of these 

alternative systems.  

 

Purpose  (Why we need to work on this.) 

To revise Section 53 to reflect the 3/8” grading requirements found in Section 90 in order to 

eliminate conflicting grading requirements.  There is confusion as to whether the combined 
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grading requirements in Section 90 apply to Section 53 for shotcrete, which include provisions 

that state: “The 3/8” combined grading requirements in Section 90 do not apply.” 

 

The activity would determine the need for Equation 2 for shotcrete as written, while keeping the 

intent of the original specification with regard to ASR and other Department goals.  This could 

include using alternatives currently allowed for precast and pavement mixes (or a combination of 

the two).   

 

This activity would determine the need for the maximum water allowed per section 90-1.02G(6) 

based on proposed above changes and standard industry practices. 

 

The activity would also consider the use of alternative coloring systems for Shotcrete.  

 

Objectives/Deliverables  (What is important to be done and what is the expected outcome?) 

This objective of this activity is to provide clarity to the shotcrete specifications in Section 53 of 

the Standard Specifications.   

The following deliverables will be accomplished as part of this activity: 

 

1. Identify team of stakeholders with equal representation from Caltrans and Industry. 

2. Review shotcrete specification, best practices and field construction issues. (Some examples 

included) 

3. Identify the Department’s parameters and performance criteria for a quality shotcrete 

specification and proposed an alternative specification that meets the same expectations.  

4. New proposed Specifications/SSPs where necessary. 

5. Identify resource impacts, if any, from proposed changes. 

6. Outreach with various stakeholders to communicate proposed updates prior to routing to 

mandatory stakeholders. 

 

Timeline  (Starting date and estimated completion date for each deliverable) 

Deliverable Estimated Start Date 

Identify team of stakeholders with equal representation from Caltrans 

and Industry. 

1 July 2014 

Review shotcrete specification and field construction issues. 1 August 2014 

Identify the Department’s parameters and performance criteria for a 

quality shotcrete specification and propose an alternative 

1 October 2014 
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specification that meets the same expectations.  

New proposed Specifications/SSPs where necessary. 1 January 2015 

Identify resource impacts, if any, from proposed changes. 1 February 2015 

Outreach with various stakeholders to communicate proposed updates 

prior to routing to mandatory stakeholders. 

1 March 2015 

Route to mandatory stakeholders for final review and approval 1 April 2015 

 

Benefits  (For example, increased life cycle or reduced costs.) 

Provide more confidence that the final in-place product is free of coarse separations and defects. 

This activity would help facilitate contract administration and minimize potential claims.  Better 

clarity for mix design requirements would also result in more cost effective shotcrete.  

This activity would result in Industry being able to provide mixes that are consistent with the 

shotcrete industry’s common practices, thus giving Caltrans a better product. 

Resource Requirements  (Staff hours and expenses.) 

Unit/Organization: 

 DES METS: 0.10 PY 

 Construction: 0.10 PY 

 DES OSC 0.10 PY 

 District: 0.05 PY 

 OE/SP&I 0.05 PY 

FHWA: 0.05 PY 

Legal  0.05 PY 

 

Impediments to Completion of Deliverables 

1- Lack of coordination and contribution of task group members 

2- Lack of human and material resources 

3- Lack of support by managers, functional units, and staff 
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Recommendation and Approval 

This scoping document for the Shotcrete Specifiation Updates was prepared by Concrete Task 

Group to address a priority issue that has Statewide significance and is within the Rock Products 

Committee mission.  The Task Group Co-Chairs have determined the scope, resources required 

and timeline for delivery of this project to ensure that the deliverables are achievable in a timely 

manner.  

 

All Mandatory Stakeholders agree that proposed changes to this Scoping Document and 

proposed changes to any specifications/test methods will be routed through the proper Project 

Team/Sub-Task Group channels in accordance with the Concrete Task Group Operating 

Principles, to include during the final mandatory stakeholder concurrence process. 

 

Scoping Document Recommended for Approval by: 

 

 

 

_________________________________ _____________________________ 

Dan Speer Chuck Suszko 

Concrete Task Group Co-Chair   Concrete Task Group Co-Chair 

 

 

 

_________________________________  

Nesar Formoli  

Concrete Task Group Co-Chair   

 

Scoping Document Approved by: 

 

 

 

_________________________________ _____________________________ 

Augie Rosales Phil Stolarski 

Caltrans RPC Co-Chair Caltrans RPC Co-Chair 

 

 

 

_________________________________ 

John Stayton 

Caltrans RPC Co-Chair 

 

Approval Date:  ___________________ 
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